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Presentation OutlinePresentation Outline

Update on RA activities in progress• Update on RA activities in progress
– IR Sites 07 and 18 Soil Cover Installation
– Parcels B, D-1, and G Soil Hotspot Remediation and 

Soil Stockpile Removal RACR

• RA Completion Schedule• RA Completion Schedule

• RA Implementation PhotosRA Implementation Photos
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RA Activities In ProgressRA Activities In Progress

IR Sites 07 and 18 Soil Cover
• Cover soil import continues at a rate of 3,600 tons per day
• Imported and placed approx. 75K tons (approx 70% of soil 

cover; ~2 feet of soil over entire site)cover; 2 feet of soil over entire site)
• Demarcation layer installed (orange filter fabric with 

detectable tape place over 10’ squares)

Parcels B, D-1, and G Soil Hotspot Removal and Parcels D-1 and G 
Soil Stockpile Removal
• Internal Draft RACR submitted to the Navy for review on• Internal Draft RACR submitted to the Navy for review on 

5/13/2011 
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RA Completion ScheduleRA Completion Schedule

IR Sites 07 and 18 RA

• Import and Place Soil Cover Material: Apr 18 – May 30
• Finish Grading, Fence and Asphalt Installation: May 30 – June 21

Seeding and Soil Stabilization: Jun 9 Jun 22• Seeding and Soil Stabilization: Jun 9 – Jun 22
• Site Cleanup, Final Survey, and Demobilization: Jun 22 – Jun 30
• CDPH Post-Cover Scan of Sites 07 & 18: > Jul 1 (TBD)

D ft RACR t R l t A i S t 15• Draft RACR to Regulatory Agencies: Sept 15
• Publish Final RACR: Nov 17

Parcels B, D-1, and G Hot Spots and Stockpiles RAs

• Draft RACR to Regulatory Agencies: July 13 
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• Publish Final RACR: Sep 20



Soil Cover Import by Barge at Dry Dock 3Soil Cover Import by Barge at Dry Dock 3
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Demarcation Layer Subgrade Preparation with Demarcation Layer Subgrade Preparation with 
SmoothSmooth--Drum CompactorDrum Compactor

Hunters Point Shipyard BCT Meeting – May 26, 2011 6



Demarcation Layer Fabric InstallationDemarcation Layer Fabric Installation
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Demarcation Layer Fabric Placement Demarcation Layer Fabric Placement 
(Overlap Verified)(Overlap Verified)
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Detectable Warning Tape Installed on Detectable Warning Tape Installed on 
1010--Foot SquaresFoot Squares
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Ditching to Create Perimeter Key Trench for Ditching to Create Perimeter Key Trench for 
Demarcation LayerDemarcation Layer
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Edge of Demarcation Layer Installed in Perimeter Edge of Demarcation Layer Installed in Perimeter 
Key TrenchKey Trench
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Soil Installed Over Demarcation LayerSoil Installed Over Demarcation Layer
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Low Ground Pressure Dozer Used to Spread Soil Low Ground Pressure Dozer Used to Spread Soil 
Over Demarcation LayerOver Demarcation Layer
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Fabric Installed Along Revetment Crest to Fabric Installed Along Revetment Crest to 
Prevent Soil Cover WashoutPrevent Soil Cover Washout

Hunters Point Shipyard BCT Meeting – May 26, 2011 14



Demarcation Layer Along Radiological ARIC Demarcation Layer Along Radiological ARIC 
BoundaryBoundary
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